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Al Pauole, Acting Manager, Rocky Flats Office, DOE 
Thomas Looby, Director, Office of the Environment, CDH 
Harry Mann, General Manager, Rocky Flats Plant, E G G  

Rocky Flats Environmental Restoration Quality Action 
Team (QAT) 

FROM: 

SUBJECT: Proposed Implementation Plans for QAT Recommendations 
on the Budget Process and the Solar Ponds Project 

During our joint meeting with you on August 12, 1993, the 
QAT asked for feedback from our managers on the value and 
implementation status of 
by the QAT. 
date were much appreciated. 

decisions and potentially direct your respective staffs to 
implement our recommendations, if those recommendations were 
presented along with an Action Plan outlining general 
implementation steps and identifying a lead agency/party. You 
also expressed a desire to have an official opportunity to 
concur/non-concur with the recommendations. As you requested, 
the QAT developed for your review, the attached 
Recommendations/Action Plans f o r  the Budget Process and the Sola 
Ponds Project (see also QAT memoranda dated April 22, and July 
29, 1993, respectively) . 

October 29, 1992, relative to the procurement process and 
subsequent implementation. 
concurred with the recornendations and had developed their own 
Action Plans. 
implementation. 

recommendations previously sent to you 
Your encouraging words on the work accomplished to 

Our understanding is that you would find it easier to make 

The QAT reviewed the recommendations in our memorandum datec 

We concluded that DOE and E G S  

The QAT periodically monitors the progress on this 
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During late spring, James Hartqan, DOE, proposed that t h e  
QAT identify obstacles to effective implementation of the 
Interagency Agreement ( I A G ) .  He raised the possibility of 
renegotiating the IAG in order to eliminate those obstacles. 
With your approval, the QAT identified obstacles which were 
communicated to you in a memorandum dated June 3, 1993. After 
our August meeting with you; the QAT f u r t h e r  identified potential 
options f o r  eliminating or reducing the impact of the obstacles.' 
As agreed, our analysis was presented to you individually  by your 
respective QAT representatives on or  about August 31. The QAT is 
currently developing a proposed Action Plan for  addressing the 
obstacles, which we hope to transmit to  you by October 1, 1993. 

Thank you for agreeing to meet with us i n  the  EPA 
Conference Center (2nd floor) on October.8, 1993, from 9 :00  to. 
10:30 a.m. . The QAT'S goals are to: 

1. receive your general feedback on the 
Recomendation/Action Plan vehicle as a method of 
coming to closure on f u t u r e  QAT endeavors; 

2 .  discuss the proposed Act ion Plans; and, 

3 .  finalize your concurrence/non-concurrence on the 
Action Plans. ' 

If you conclude, as you review the Action Plans, that you can not 
concur, please notify the QAT through your representative. The 
QAT will try to resolve any issues prior to  the meeting so that 
the concurrence of all t h e  part'ies may be achieved on October 8 .  

Sincerely, 

The Rocky Flats Environmental Restoration QAT 
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ATTACHMENT 11: SOLAR PONDS PROJECT 
QAT RECOMMENDATIONS AND PROPOSED ACTION PLAN 

In late spring 1993, a dispute arose relative to the Solar Ponds 
Project. 
analyze problem areas and identified many of the same issues as the QAT. 
The Solar Ponds Project team began in early June to meet weekly to address 
many of these issues as a result of the Dispute Resolution process. 
However, the QAT is not certain that a l l  issues have been resolved. 
response to a request by the agencies' managers, the QAT hereby clarifies 
the recommendations made July 29, 1993 (memorandum attached), and proposes 
an Action Plan. 

The respective staffs of the agencies and contractor began to 

In 

Recommendation: 

Goals and objectives of the project should be clearly defined, 
understood, and owned by all stake holders. 
more communication should occur between DOE, its contractor, and the 
regulators. 

In order to facilitate this, 

Action Plan: 

1) DOE should develop draft goals for the project and direct E G G  to 
develop draft objectives to accomplish those goals. 

Once DOE has internally approved its draft goals and objectives, 
DOE project management staff level personnel should work with 
staff counterparts from EPA and CDH to reach consensus on final 
draft statements of goals and objectives. 

Solar Ponds project management technical staff should then 
present these final draft statements of goals and objectives to 
their respective managers for approval. Upon approval, the goals 
and objectives statements become final. 

2) 

3 )  

Recommendation: 

appropriate scope, schedule, and cost documentation consistent with DOE 
Order 4700.1 and the RFP Management Control System. Technical, schedule, 
and cost baselines should be developed, agreed upon, and owned by all stake 
holders. 

Develop detailed project estimates, schedules, baselines, and other 

Action Plan: 

I 4) Using the final goals and objectives, DOE and E G G  should develop 
the detailed project estimates, schedules, baselines, and other 
appropriate scope, schedule, and cost documentation consistent 
with DOE Order 4700.1 and the RFP Management Control System. 



5 )  Using the documentation developed in Step 4, DOE should be 
responsible for reaching consensus with EPA, CDH, and EGM; on the 
technical, schedule, and cost baselines. Once consensus is 
reached, DOE and E G G  should proceed through the formal Change 
Control Process to establish the agreed upon technical, schedule, 
and cost baselines as the Baseline. 

!ecommendation: 

Evaluate the applicability and value added of implementing RFP 
.dminfstrative processes such as Operational Readiness Reviews, Safety 
aalyais  Reviews, NEPA, etc. 

etion Plan: 

6)  DOE should form a TQM Process Improvement Team to conduct an 
evaluation of RPP administrative processes such as Operational 
Readiness Reviews, Safety Analysis Reviews, NEPA, etc. This 
review should evaluate whether the implementation of these 
processes are applicable and add value to environmental 
restoration. Where no ,applicability or value added is found, DOE 
should take action to eliminate or reduce the impact of these 
processes to environmental restoration efforts. 

These recommendations and Action Plan are specifically applicable to 
he S o l a r  Ponds Project .  The QAT has not evaluated any other Operable 
nits (OUs). However, the QAT recommends that DOE arid E G G  review all OTJs 
.nd evaluate whether these same recommendations are more generally 
pplicable. 



SOLAR PONDS PROJECT 
QAT RECOMMENDATIONS AND PROPOSED ACTION PLAN 
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Date 
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Acting Regional Administrator 
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Director 
Office of the Environment, CDH 

, Date 
Harry Mann 
General Manager 
Rocky Flats Plant, EGM; 


